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Dear Mr. Chairman: 

As you are aware, the House Appropriations Committee, 
Subcommittee on Interior and Related Agencies, has asked us to 
monitor the status of the Bureau of Indian Affairs' (BIA) I 
trust fund reconciliation and certification project and its 
efforts to correct long-standing trust fund management 
weaknesses. This letter responds to your request that we keep : 
you informed of BIA's efforts in these areas. 

On April 12, 1994, we testified before the House 
Appropriations Committee, Subcommittee on Interior and Related 
Agencies, on the status of BIA's efforts to reconcile Indian 
trust fund accounts and implement management improvements. 
That testimony (GAO/T-AIMD-94-99}, which is enclosed, 
summarizes the status and our assessment of ~1~'s efforts. it 
alSO contains recommendations for fundamental changes we 
believe are essential to ensuring effective management of the 
Indian trust funds. 

In summary, we testified that BIA is continuing its efforts to 
reconcile Indian trust fund accounts and obtain an independent 
certification on the results. After 3 years, BIA's 
reconciliation contractor has nearly completed work on the 
first of eight major tribal and systems reconciliation tasks 
and a certification contractor is on board. However, while 
BIA has taken some initial steps toward needed improvements, 
overall progress has been slow and BIA has not yet addressed 
many critical, long-standing trust fund management problems 
that have impeded BIA's ability to maintain proper control and 
accountability over trust fund accounts. 
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As- we have testified and reported to you in the past, BIA's 
financial management problems permeate virtually every one of 
its principal accounting systems. BIA has often been 
criticized for erroneous allocations of receipts, erroneous 
payments to account holders, failure to consistently invest 
trust fund balances, and failure to pay interest. Tribes and 
individual Indians continue to express concern about the 
accuracy of BIA's accounting for trust receipts and 
disbursements and the effectiveness of BIA's investment b 
practices. 1 

In his December 1993 Federal Managers' Financial Integrity 
Act report, the Secretary of the Interior listed BIA programs, 
including its trust fund financial management systems and 
controls, as one of Interior's two high-risk areas- The I 
report stated that due to the lack of effective internal 
controls and reliable systems and the fact that the trust 
funds have never been reconciled, the account balances 
lack credibility. Past audits and our current work on BIA’s 
trust funds management continue to show (1) the lack of a 
strategic plan to guide trust fund management in the future, 
(2) inadequate staffing and training, (3) a lack of 
consistent, written trust fund management policies and 
procedures, including 'policies and procedures to prevent and 
detect losses, and (4) inadequate systems for ensuring 
reliable accounting and reporting. 

Our testimony included a number of recommendations aimed at 
ensuring better control and accountability over the Indian 
trust funds. Specifically, we recommended that the Secretary 
of the Interior direct the Bureau of Land Management, the 
Minerals Management Service, and BIA to develop a 
comprehensive strategic plan for Indian Trust Fund Management. 
Also, we continue to believe, as recommended in our May 19911 
testimony before your Subcommittee and our June 1992" report 

'"Bureau of Indian Affairs' Efforts to Reconcile, Audit, and 
Manage the Indian Trust Funds" before the House Committee on 
Government Operations, Subcommittee on Environment, Energy, ' 
and Natural Resources, (GAO/T-AFMD-91-6, May 20, 1991). 

2Financial Manaqement: BIA Has Made Limited Progress in 
Reconcilinq Trust Accounts and Developinq a Strateqic Plan, 
(GAO/AFMD-92-38, June 18, 1992). 
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to'you, that BIA should develop a strategic financial 
management plan for improving Indian trust fund operations. 

In addition, we recommended that the Secretary of the Interior 
direct the Assistant Secretary for Indian Affairs to 

-1 Develop reconciliation procedures which provide reasonable 
assurance that earned revenues were billed and collected 
and use this information to develop an accounts receivable 
system. BIA's current reconciliation approach, which 
includes reconciling receipts to leases, does not provide 
such assurance nor does BIA have an accounts receivable 
system. 

-- Expeditiously implement three recently approved Office of 
Trust Funds Management (OTFM) initiatives: (1) an OTFM 
staffing and organization plan, (2) a plan to lease an 
interim trust fund general ledger and investment system 
until a comprehensive systems plan can be developed;and 
(3) authorization for investment advisor and custodial 
services. Prior to Interior's approval on April 4, 1994, 
OTFM's staffing and organization plan, which wus supported 
by the results of a workload and staffing analysis 
recommended in our June 1992 report, had been on hold for 
2 years. Our June 1992 report also recommended that BIA 
review its current systems to determine whether systems 
modifications will most efficiently bring about needed 
improvements or whether alternatives should be considered, 
including cross-servicing arrangements, contracting for ADP 
services, or new systems design and development. While BIA 
has not yet performed a systems study, it is important that 
it contract for an interim tribal general ledger and 
investment system, until a comprehensive systems plan is 
developed. It is also important that BIA obtain investment 
advisor and custodial services. Tribes have long been 
concerned that BIA is not prudently investing their funds. 

-- Place a priority on developing trust fund management 
policies and procedures. BIA currently has no effort 
underway to develop trust fund financial management 
policies and procedures, and it has not yet finalized its 
draft policies and procedures on how to prevent or detect 
and resolve losses to account holders, In January 1994, we 
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' issued our official comments to BIA3 to assist OTFM in 
finalizing this draft. A copy of our January 1994 comments 
to BIA is enclosed. We believe our suggestions for 
finalizing the draft will significantly improve BIA's 
policies and procedures for preventing or identifying and 
resolving losses until BIA has adequate systems and 
controls in place. However, as discussed in our testimony, 
BIA has not yet addressed our suggestions on its draft loss 
policy. It also stated that BIA has not yet provided the 

i 
? 

$3 million appropriated for fiscal year 1994 to OTFM for 
repayment of losses to account holders. 

On April 15, 1994, we met with your subcommittee staff to \ 
discuss the status of BIA's trust fund reconciliation and 
management improvement efforts. If you would like to further 
discuss these matters or the status of our current work for 
your Subcommittee to identify trust fund management 
improvement options, I can be reached at (202) 512-3406. 

Sincerely yours, 

George H. Stalcup 
Associate Director, 
Financial Integrity Issues 

Enclosures - 2 

(917325) 

'BIA's Trust Fund Loss Policy (GAO/AIMD-94-59R, January 14, 
1994). 
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Mr. Chairman and Members of the Subcommittee: 

We appreciate the opportunity to be here today to discuss our work 
on the Bureau of Indian Affairs' (BIA) trust fund management. My 
statement today summarizes the status and our assessment of BIA'~ 
efforts to reconcile trust fund accounts and make needed trust fund 
management improvements. We are also making recommendations for 
fundamental changes we believe are essential to ensuring effective 
management of the Indian trust funds. 

In summary, BIA is continuing its efforts to reconcile Indian trust 
fund accounts and obtain an independent certification on the 
results of the reconciliation. After 3 years, BIA's reconciliation 
contractor has nearly completed work on the first of eight major 
tribal reconciliation tasks and a certification contractor is on 
board. Additional actions needed to improve trust fund financial 
management were discussed in detail in our April 1991' and April 
1992 testimonies and our June 1992 report3 to the Subcommittee. 
While BIA has taken some initial steps toward needed improvements, 
overall progress has been slow and BIA has not yet addressed many 
critical, long-standing trust fund management problems that have 
impeded BIA's ability to maintain proper control and accountability 
over trust fund accounts. 

As we have testified in the past, BIA's financial management 
problems permeate virtually.every one of its principal accounting 
systems. BIA has often been criticized for erroneous allocations 
of receipts, erroneous payments to account holders, failure to 
consistently invest trust fund balances, and failure to pay 
interest. Tribes and individual Indians continue to express 
concern about the accuracy of BIA's accounting for trust receipts 
and disbursements and the effectiveness of BIA's investment 
practices. 

In its December 1993 Federal Managers' Financial Integrity Act 
report, Interior listed BIA programs, including its trust fund 
financial management systems and controls, as one of Interior's two 
high-risk areas. The report stated that due to the lack of 

'"Bureau of Indian Affairs' Efforts to Reconcile and Audit the 
Indian Trust Funds," before the House Committee on 
Appropriations, Subcommittee on Interior and Related Agencies 
(GAO/T-AFMD-91-2, April 11, 1991). 

'"Financial Management: BIA Has Made Limited Progress in 
Reconciling Indian Trust Fund Accounts and Developing a Strategic 
Plan," before the House Committee on Appropriations, Subcommittee 
on Interior and Related Agencies (GAO/T-AFMD-92-6, April 2, 
1992). 

3Financ-ial Manaqement: BIA Has Made Limited Proqress in 
Reconcilinq Trust Fund Accounts and Developing a Strateqic Plan 
(GAO/AFMD-92-38, June 18, 1992). 



effective internal controls and reliable systems and the fact that 
the trust funds have never been reconciled, the acc0ur.t balances 
lack credibility. Past audits and our current work on BIA*s trust 
funds management continue to show (1) the lack of a strategic plan 
to guide trust fund management in the future, (2) inadequate 
staffing and training, (3) a lack of consistent, written trust fund 
management policies and procedures, and (4) inadequate systems for 
ensuring reliable accounting and reporting. 

As a result of these findings, we are making a number of 
recommendations today aimed at ensuring better control and 
accountability over the Indian trust funds. In addition, in prior 
testimonies and our June 1992 report, we recommended that BIA 
develop a strategic financial management plan for improving Indian 
trust fund operations. We continue to believe that such a plan is 
needed. 

BACRGROUIVD 

The Secretary of the Interior is authorized by law to manage Tribal 
and Individual Indian Monies (IIM) Trust Funds. BIA, through its 
Office of Trust Funds Management (OTFM), is responsible for 
carrying out the government's fiduciary responsibility for ensuring 
that proper control and accountability are maintained over each 
trust account. The OTFM, located in Albuquerque, New Mexico, 
oversees trust fund operations at BIA's 12 Area Offices and 83 
Agency Offices. 

In fiscal year 1993, OTFM was responsible for managing and 
accounting for a reported $2.1 billion in Indian trust funds, 
including $1.7 billion for about 1,800 tribal accounts and 
$390 million for nearly 327,000 IIM accounts. Fiscal year 1993 

/ reported receipts totaled about $870 million and disbursements 
totaled over $526 million. The balances in the trust fund accounts 
have accumulated primarily from payments of claims; oil, gas, and 
coal royalties; land use agreements; and investment income. 

BIA uses three major systems for trust fund accounting. They are 
(1) the Finance System, which is currently used to perform both 
tribal and general ledger trust fund accounting, (2) an investment 
system, which generates summaries of investment securities held on 
behalf of each tribe, and (3) the Integrated Resources Management 
System (INS), which provides subsidiary accounting for IIM 
accounts. In addition to IIM accounting information, the IRMS 
system has four other components, including (1) a Land Ownership 
data file, (2) a Lease master file, (3) a People file with account 
holder names, addresses, account numbers, and census data, and 
(4) subsidiary programs to distribute oil and gas royalties, which 
are also referred to as the Royalty Distribution and Reporting 
System. 
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OBJECTIVES, SCOPE, AND METHODOLOGY 

Mr. Chairman, on August 20, 1990, you and Mr. Regula asked us to 
monitor and review BIA's multi-year effort to contract for and 
conduct trust fund account reconciliations and the certification of 
that effort. You also asked us to monitor and review BIA's efforts 
to correct its long-standing trust fund management problems. As I 
stated earlier, we testified before this Subcommittee on BIA's 
initial efforts to reconcile trust accounts and its interim plans 
for trust fund management improvements in April 1991 and again in 
April 1992, and we issued a report on BIA's progress in reconciling 
trust accounts and developing an overall strategic plan in June 
1992. 

We have continued to monitor and review BIA's efforts to reconcile 
and certify trust fund account balances and take needed corrective 
actions. Specifically, we have 

-- reviewed contract requirements, work plans, and status reports 
and monitored progress against agreed-upon milestones; 

-- met with BIA, OTFM, and contractor officials to discuss 
statuses, issues needing resolution, and plans for remaining 
work; and 

-- met with Inter-Tribal Monitoring Association and tribal 
representatives to determine if the reconciliation and 
certification procedures were meeting their needs. 

We conducted our current work between March 1, 1993 and April 7, 
1994 at BIA's headquarters in Washington, DC; its Office of Trust 
Funds Management in Albuquerque, New Mexico; and its Agency Offices 
at Hopi, Flathead, and Yakama. Our work was performed in 
accordance with generally accepted government auditing standards. 

TRUST FUND RECONCILIATIONS 
AND THEIR CERTIFICATION 

Until BIA's trust fund reconciliation project began in May 1991, 
BIA had never attempted to reconcile the Indian trust fund 
accounts. As a result, BIA has been unable to ensure that trust 
fund account balances are accurate. The objective of BIA's trust 
fund reconciliation project is to identify, to the extent 
practicable, correct account balances for the tribal and IIM 
accounts by using source documents to reconstruct trust account 
transactions so that account holders are provided as accurate an 
accounting as possible. In May 1991, BIA awarded a contract valued 
at $12 million over a 5-year period to a major independent public 
accounting firm. Between May 1991 and March 1994, BIA modified the 
reconciliation contract 17 times, increasing total cost estimates 
to $14.5 million. The modifications and cost increases were 
primarily a result of procedures BIA added to verify transactions 
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to original source documents, such as leases, because of account 
holder concerns that only verifying that transactions were recorded 
into the trust fund accounts would not ensure their accuracy 
against the source documents. As of March 31, 1994, BIA had 
obligated about $11.4 million for the reconciliation contract. 
BIA's reconciliation contractor estimates that the reconciliation 
work will continue through September 1996. 

In January 1992, BIA's reconciliation contractor, after an initial 
assessment period, provided BIA, congressional staff, and tribes 
and IIM account holders with a preliminary assessment of the 
feasibility of reconciling accounts to the earliest date 
practicable. In March 1992, the contractor reported that tribal 
accounts could probably be reconciled for periods where records are 
available. The contractor also reported that, due to the lack of 
supporting documentation and the level of effort and associated 
cost to review millions of transaction documents, it was not 
feasible to reconcile IIM accounts. Based on the contractor's 
report, BIA decided to proceed with tribal account reconciliations 
starting with 1992 and going back to 1973. t BIA also decided t0 
perform reconciliations between its investment and general ledger 
systems, between its general ledger system and U.S. Treasury 
balances, and between its IEU4S system and Treasury balances. 
However, BIA decided to suspend the reconciliation of IIM accounts. 
In January 1993, BIA created a Work Group to study IIM account 
reconciliation alternatives. As of March 31, 1994, the IIM Work 
Group had developed alternatives and policy questions for 
presentation to Interior and BIA management. The Work Group also 
plans to obtain IIM account holder input as a basis for selecting 
IIM reconciliation approaches or alternatives. 

The objective of the certification project, which began in October 
1993, with a contract award of $1.2 million to a second major 
independent public accounting firm, is to obtain independent 
verification of the reconciliation procedures and results. The 
certification work is to include a review of completed and in- 
process reconciliation work for consistency with contract 
requirements. In late March 1994, BIA's certification contractor 
officials told us that they had just requested a contract 
modification for $235,000 to cover additional time required to 
obtain access to reconciliation work papers, documents, and reports 
to support its certification work in fiscal year 1994. Contractor 
officials also told us that they anticipate that a second 
modification for about $1.2 million will be needed to cover work to 
be performed in fiscal year 1995. BIA has not yet reviewed or 
approved these modifications. If approved, the modifications will 
increase the certification contract funding to $2.6 million. As of 
March 31, 1994, BIA had obligated about $1.2 million for the 
certification contract. Completion of the certification work will 
depend primarily on when the reconciliation work is completed. 
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Newly Approved Staffinq, System, 
and -Investment Initiatives 

In March and April i994, Interior management approved O'I'FM 
proposals for three trust fund management improvement initiatives: 
(1) an OTFM staffing and reorganization plan, (2) a plan to lease 
an interim trust fund general ledger and investment system until a 1 
comprehensive systems plan can be developed, and (3) authorization 
for investment advisor services. The staffing and reorganization 
plan was based on the results of a workload and staffing analysis u 
recommended in our June 1992 report and concurred on by this 
Subcommittee. I would now like to highlight these new initiatives. 

Staffinq and reorqanizatfon. 
reorganization plan, 

OTFM's staffing and 
with the Appropriations Committees* 

approval of Interior's related reprogramming request, would 
allow OTFM to increase its staff from 50 filled positions at 
the end of February 1994 to 107 positions. OTFM also plans to 
fill the critical Accounting and Investment Division Chief 
positions, establish a core investment staff, and provide 
staffing for many trust fund management functions which are 
currently unstaffed. Prior to its approval on April 4, 1994, 
BIA's staffing and organization plan had been on hold for 2 
years. Now that it has been approved, it is critical that BIA 
move quickly to implement the plan and provide staff for many 
critical, currently unstaffed functions. 

BIA has other fundamental staffing problems which have not yet 
been addressed. Many of these problems were reported by an 
independent public accounting firm based on its fiscal years 
1988, 1989, and 1990 financial statement audits, including the 

p 

lack of minimum standards for key positions in the accounting 
inexperienced supervisors throughout BIA, and process, 

inadequate training. OTFM has taken steps to establish 
standards for key positions. However, there has been no 
similar effort at BIA's field office level. To ensure proper 
performance of trust management functions, we continue to 
stress the need for BIA to hire qualified staff to fill 
critical vacancies and ensure that its existing staff receive 
appropriate training. 

Interim trust fund qeneral ledger and investment system. In 
our June 1992 report, we recommended that BIA review its 
systems to determine whether modifications would bring about 
needed improvements or whether other alternatives should be 
considered, such as contracting for ADP services. In March 
1994, Interior approved a BIA plan to lease an interim trust 
fund general ledger and investment system and OTFM began 
preparing a request for proposals. OTFM hopes to have a 
contractor selected by September 30, 1994, and a system in 
place by April 1995. The planned system is to provide timely 
reports to management, periodic statements -to account holders, 
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and the capability to project investment yields to support 
investment decisions. 

Investment advisor services. To address account holder 
concerns about BfA's ability to maximize returns on investment 
of trust fund balances, OTFM'plans to contract for investment 
advisor and custodian services. Investment advisor services 
would include an analysis of investment portfolios to 
determine the best methods of investment. Custodian services 
would include settling trades, safekeeping of investment 
securities, and tracking investments between BIA and 
investment institutions. OTFM has begun to obtain aCCOUnt 

holder input on this initiative. 

The above actions represent important initial steps in addressing 
staffing, systems, and investment problems within BIA. Expeditious 
implementation of these initiatives is critical for BIA to begin 
achieving its goals of trust fund management improvement. 

Distribution of Funds 

In the past, BIA has been criticized for delays in disbursing 
interest earned on oil and gas royalties to tribes and for delays 
in restoring losses to account holders that resulted from 
Treasury's mass check cancellation program. In March 1993, OTFM 
distributed interest on Minerals Management Service (MMS) oil and 
gas collections totaling about $684 million, which had not been 
distributed to account holders since 1985, to all but the Navajo 
Tribe. Navajo funds will be distributed pending approval by Navajo 
legal counsel, which is still reviewing OTFM's methodology for 
interest calculations. 

In addition, as of March 31, 1994, OTFM had restored $67,000 to 
tribes and $278,251 to IIM account holders. These monies had been 
lost as a result of Treasury's mass check cancellation program 
under the limited payability provisions of Public Law 100-86, the 
Competitive Equality Banking Act of 1987. OTFM has also created a 
$500,000 fund to cover potential future claims from account 
holders. 

PROBLEMS THAT STILL 
NEED TO BE ADDRESSED 

Despite the initial improvement steps discussed above, we have a 
number of concerns related to trust fund reconciliations and needed 
management improvements. Problems which we believe still need to 
be addressed include limitations in the reconciliation scope and 
the need to correct serious, long-standing trust fund management 
problems. These problems include the continuing lack of a 
strategic plan to guide trust fund management improvement efforts; 
inadequate numbers of staff and a need for skilled accounting and 
investment staff; a lack of consistent, written trust fund 
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management policies and procedures; inadequate systems, and a lack 
of internal controls to prevent losses. 

Limitations in 
Reconciliation Scope 

We have identified two major areas of concern regarding the scope 
of the trust fund reconciliation and certification projects. 
First, while the "fill the gap" procedures provide greater 
assurance that account balances are accurate than the original 
reconciliation approach, we are concerned that the special 
procedures will not provide adequate assurance that all revenues 
have been billed, collected, and properly recorded and distributed. 
This is because BIA's reconciliation contractor is validating 
receipt documents to their respective leases rather than working 
from the leases to ensure all revenues were billed and collected. 
To do so, the contractor would need to identify billable items in 
the leases and determine if the revenues had been billed and 
collected. In addition to providing better assurance that account 
holders received the income they are owed, this approach could form 
the basis for establishing an accounts receivable system, which BIA 
does not currently have. 

Second, we are concerned that even if IIM accounts are included in 
the reconciliation effort and agreements are reached on III4 account 
balances, IIM accounting will continue to be problematic, in part 
because of accounting complexities related to fractionated 
ownerships. Under BIA's current practices, fractionated 
ownerships, which result from inheritances, will continue to 
complicate accounting and reconciliation efforts because of the 
increasing number of accounts BIA will need to maintain. As 
discussed in our February 19924 and June 1992 reports, maintaining 
these accounts, some with transactions involving only a fraction of 
a penny, is very costly. 

Need for a Strategic Plan for 
Trust Fund Management Improvement 

BIA has not yet developed a comprehensive plan for improving trust 
fund management. In addition, Interior does not have a 
comprehensive strategic plan for carrying out the Secretary's trust 
responsibilities which are implemented through the Bureau of Land 
Management (BLM), MMS, and BIA. In several previous testimonies, 
and in our June 1992 report, we emphasized the need for such a 
plan. We stated that Interior and BIA needed to reevaluate key 
program objectives and rethink the basic concepts underlying trust 
funds management, including the Secretary's fiduciary 
responsibility and the wishes of tribes and Indians under self- 

"Indian Programs: Profile of Land Ownership at 12 Reservations 
(GAO/RGED-92-96BR, February 10, 1992). 

8 



determination initiatives. In response to recommendations made in 
our testimony before this Subcommittee in April 1991, bIA*s former 
Assistant Secretary stated that corrective action would include 
development of a comprehensive strategic plan for trust fund 
financial management improvement, but a plan has still not been 
prepared. Until such a plan is in place and the three Interior 
agencies improve their coordination on lease management and royalty 
collections and accounting, Indian trust fund operations will 
continue to experience serious financial management problems. A 
strategic plan is essential to providing a framework for addressing 
BIA's fundamental trust fund management problems. 

Improper Accountinq Practices 

BIA's trust fund accounting continues to be unreliable because of 
improper accounting practices due to the lack of consistent, 
written trust fund policies and procedures. We have previously 
reported this problem to the Subcommittee. Because it lacked 
consistent, written policies, we found that BrAIs 12 Area Offices 
and its 83 Agency Offices follow different, and often improper, 
accounting practices. For example, BIA's field offices follow 
different procedures to post receipts and calculate and distribute 
revenue to account holders. Some lease income distributions are 
accounted for as transfers, while others are posted as collections. 
This distorts transaction activity data and account balances and 
hinders reconciliation efforts. 

The unreconciled accounts are only a symptom and not a cause of 
BIA's trust fund financial management problems. Even if BIA were 
to fully reconcile trust fund accounts, new discrepancies will 
undoubtedly continue to arise because of BIA's improper accounting 
practices. Until BIA resolves these problems, it will continue to 
revisit the issue of unreconciled accounts. 

Inadequate Systems 

Despite numerous modifications, each of BIA's three major trust 
fund accounting systems is inadequate because they do not provide 
reliable data or useful reports. For example, BIA's systems are 
not capable of routinely providing useful management reports. We 
found that BIA must research data from each of its three major 
systems just to compile year-end balances for tribes, IIM accounts, 
and trust fund totals. We also found that BIA's IRMS system cannot 
provide reports on the total number of IIM accounts, transactions, 
or balances by management categories such as automatic payments or 
controlled accounts. In addition, because data is not maintained 
in sufficient detail in BIA's system to distinguish tribal accounts 
from other accounts, BIA and its reconciliation contractor are 
having difficulty reconciling tribal account data to Treasury 
balances. 
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Our June 1992 report recommended that the Secretary direct the 
Assistant Secretary for Indian Affairs to review BIA'~ current i 
systems to determine whether systems modifications would be the 
most efficient means of bringing about needed improvements or 
whether alternatives should be considered, such as cross-servicing 

u 

arrangements, contracting for ADP services, or designing and 
developing new systems. However, BIA has not yet performed such a : 
review. Further, it does not have the in-house trust systems and 
information resource management capabilities to do so. While BIA's 
interim plan to lease a trust fund general ledger and investment 1 
system is a step in the right direction, ' the data processed by the 
new system will continue to be unreliable if BIA does not alS0 
correct its improper accounting practices and establish consistent, : 
written policies and procedures. In addition, the interim plan 
does not address problems with BIA's IRMS system, which handles IIM 
accounting,lease information used for billing purposesl and 1 
royalty income distributions. Until problems with BIA's trust fund 
accounting practices and systems are addressed, data generated by 
the new, leased system will still be unreliable. 

Controls Do Not Protect 
Aqainst Losses 

In 1991, as a result of congressional oversight hearings, BIA was 
asked to develop policies and procedures to prevent or detect and 
correct losses occurring to Indian trust fund accounts. In January 
1994, we issued' our official comments to BIA to assist OTFM in 
finalizing its draft Policy and Procedures on Indian Trust Fund 
Account Losses. We believe our suggestions for finalizing BIA's 
draft will provide significant improvements to BIA's procedures for 
preventing or identifying and resolving losses until BIA has 
adequate systems and controls in place. BIA has not yet addressed 
our suggestions on its draft loss policy. In addition, BIA has not 1 
placed a priority on developing overall trust fund management 
policies and procedures. Lack of consistent, written trust fund 
management policies and procedures continues to be a serious 
material internal control weakness. 1 

As of February 28, 1994, BIA had reduced the amount of losses owed 
to account holders from about $11 million to $7 million. BIA 
received a total of $6 million in fiscal years 1993 and 1994 
appropriations to repay losses to account holders. OTFM has repaid 
$2.9 million in losses from the fiscal year 1993 appropriation and 

; 

has made $1.1 million in adjustments which further reduced the loss 
balance. BIA has not yet provided the $3 million appropriated for 
fiscal year 1994 to OTFM for repayment of losses to account 
holders. 

'BIA's Trust Fund Loss Policy 
1994). - 

GAO/AIMD-94-59R, January 14, 
1 
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CONCLUSIONS 

Interior and BIA have not ensured that proper control and 
accountability are maintained over each Indian trust ac:ount. We 
believe that BIA's reconciliation and certification effort is an 
important step. However, current procedures do not provide 
adequate assurance that all revenues are collected and BIA has not 
yet developed an approach to reconciling IIM accounts. In 
addition, as we and others have pointed out numerous times in the 
past, it is critical that BIA also address its long-standing trust 
fund management problems which continue to impede management of 
leased assets, revenue collection, accurate accounting and 
reporting, and prudent investments. This will require that 
Interior and BIA reevaluate key program objectives and rethink the 
basic concepts underlying trust funds management, including the 
Secretary's fiduciary responsibility and the wishes of tribes and 
Indians under self-determination initiatives. To date, Interior 
and BIA have not reevaluated trust funds management, and they have 
not developed a strategic plan for improving trust fund-related 
operations. Meanwhile, BIA continues to operate in an enviroxment 
that precludes it from maintaining the control and accountability 
necessary to properly carry out its trust responsibilities, 
including use of unreliable systems, the lack of an accounts 
receivable system, an inadequate number of trained accounting 
staff, and the lack of policies and procedures to guide trust fund 
management. 

RECOMMENDATIONS 

We recommend that the Secretary of the Interior direct the 
Assistant Secretary for Indian Affairs to improve BIA's trust fund 
reconciliation and certification effort by 

-- developing reconciliation procedures which provide reasonable 
assurance that earned revenues were billed and collected, such 
as using leases to identify billable amounts and then tracing 
these amounts to receipts; 

-- using billing data identified from leases under BIA's revised 
reconciliation procedures on revenue collections as a basis for 
developing an accounts receivable system; and 

-- obtaining account holder comments on alternatives to reconciling 
IIM accounts for the purpose of selecting the most viable 
alternative. 

We also recommend that the Secretary of the Interior direct the 
Assistant Secretary for Indian Affairs to implement OTFM's approved 
plans for staffing and organization, an interim trust fund system, 
and investment services by 

-- expediting OTFM's hiring process, 
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-- expeditiously issuing OTFM's solicitations to potential vendors 
for trust fund system proposals so that a vendor is selected by 
September 30, 1994, as planned, and 

-- obtaining account holder input on investment advisors that BIA 
plans to select. 

In our April 1991 testimony, we recommended that the Secretary of 
the Interior direct the Assistant Secretary for Indian Affairs to 
develop policies and procedures to ensure that balances remain 
accurate once the accounts are reconciled. BSA has not yet 
developed trust fund management policies and procedures and we 
continue to believe that they are critical. We further recommend 
that the Secretary of the Interior direct BIA to initiate efforts 
to develop complete and consistent, written trust fund management 
policies and procedures and place a priority on their issuance. 

In our May 1991 and April 1992 testimonies, we recommended that BIA 
develop a strategic financial management plan for improving Indian 
trust fund operations. Our June 1992 report further recommended 
that BIA assess the mission of the Office of Trust Funds Management 
and conduct a review of the entire trust fund operation, includi,ng 
functions performed by other organizations, in order to determirie 
how and by whom Indian trust funds can best be managed. We 
continue to believe that such a plan is fundamental to needed 
improvements. We further recommend that the Secretary of the 
Interior direct BLM, MMS, and BIA to develop a comprehensive 
strategic plan for Indian Trust Fund Management, including lease 
management and enforcement, royalty collection and accounting, 
development of policies and procedures, and systems and information 
resource management planning. 

i 

- - - - 

Mr. Chairman, this concludes my remarks. I would be happy to 
answer any questions you or Members of the Subcommittee may have at 
this time. 
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ATTACHMENT ATTACHMENT 

STATUS OF BIA'S MAJOR RECONCILIATION 
CERTIFICATION TASKS 

BIA's trust fund reconciliation project and the related 
certification work are being managed by eight major tasks, which 
cover detailed transaction reconciliations; additional audit 
procedures covering analytical procedures and internal control 
reviews for selected tribes, an analysis of receipts to leases, and 
an analysis of tribal accounts handled by BIA's IRMS system which 
is used for IIM accounting; and reconciliations of balances between 
BIA's investment and general ledger systems and between BIA's 
tribal and IIM system data and Treasury balances. In addition, BIA 
has begun to develop alternatives for reconciling IIM accounts. 
Information on the major reconciliation tasks and their status 
follows. 

Reconciliation of Treasury Tribal Award and Income Accounts. This 
segment of the reconciliation includes reconstructing all posted 
transactions by tracing them to source documents, such ;; z;posit 
tickets, disbursement vouchers, and journal vouchers. 

i 

February 15, 1994, BIA's contractor reported that the 
1 

reconciliation of about 89 percent of BIA's 218,292 identified 
non-investment, tribal award and income account transactions6 
totaling about $14.6 million for fiscal years 1973 through 1992 had 
been completed. As of March 31, 1994, BIA's reconciliation 
contractor had forwarded 786 exceptions, along with recommended 
resolutions, to BIA for review and approval. BIA does not plan to j 
reconcile the remaining 11 percent of the transactions because the 
reconciliation of 89 percent of these accounts identified a 

i 

probable error rate of only .Ol percent. BIA's certification 
contractor plans to sample the reconciled transactions and review 
all exceptions and proposed adjustments to the tribal accounts. 
The remaining reconciliation work involves resolution of the 
identified exceptions. i 

ry 

An issue which could impact the completion date is the potential 
need for BIA's reconciliation contractor to reverify the posting 
dates for about 31,000 transactions related to Minerals Management 
Service (MMS) royalty collections for BIA. BIA originally 1 
instructed its contractor to use the MMS receipt date, but is now 
considering whether it would be more appropriate to use the date f 
BlA received the royalty payments from MMS because BIA cannot 

g 

invest the monies until they are in a BIA account. If the BIA 
receipt date is used, the reconciliation contractor will have to 
reverify the 31,000 transactions. 

6These transactions include receipts from judgment awards 
resulting from claims and income from land use-agreements, such 
as lease income and grazing receipts. 
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Investment Analysis. This task includes certain analytical 
procedures and a yield analysis. The objectives of the investment 
analysis are to ensure that (1) all tribal funds were invested 
(2) investment balances are properly reflected for each accoun; 
(3) interest earnings were properly posted, and (4) any uninvested 
funds are identified so that unearned interest can be calculated. 
BIA's certification contractor plans to test the reconciliation 
contractor's investment analysis formula and to also test the 
proposed adjustments. The target dates for completing the 
reconciliation and certification work are yet to be determined. 

The Special Procedures Review for Five Tribes.' This effort / 
includes performing agreed-upon audit procedures at each of the 5 
tribes on a pilot basis to address additional internal control 
issues. BIA is preparing a Memoranda of Understanding (MOU) for 
each tribe to cover the agreed-upon procedures. Our review of the 
three approved MOUs showed that their agreed upon procedures cover 
timeliness of payments and deposits, internal control reviews, and 1 
analyses of processes and reconciliation results. Examples of 
pilot work to be done for the individual tribes include analyzing 
timeliness of payments and deposits and a review of special deposit 
accounts. 

BIA's reconciliation contractor began special procedures work for 
the five tribes in July 1993, and has completed field work for the 
Yakama Nation and the Hopi Tribe. Results of the reviews were 
provided to the tribes but, as of March 31, 1994, they had not 
commented on the contractor's preliminary findings. Work for the 
Confederated Salish and Kootenai Tribes is targeted for completion 
in late April 1994. BIA and its reconciliation contractor have not 
established target dates for completing work for the remaining two 
tribes. 

BIA's certification contractor plans to review and reconstruct the 
reconciliation work at all five tribes as the work is completed. 
BIA plans to use the results of the pilot work at the five tribes 
to determine whether additional reconciliation work should be 
performed for the remaining tribes. 

Reconciliations of Tribal IIM and Special Deposit Accounts. This 
initiative includes a reconciliation of the five pilot tribes' 
funds, which have flowed through special deposit accounts and have 

'The five tribes agreeing to participate in the pilot procedures 
are (1) the Assiniboine and Sioux Tribes of Fort Peck, Montana; 
(2) the Confederated Salish-Kootenai of Flathead, Montana; 
(3) the Confederated Tribes of the Yakama Nation, Washington; 
(4) the Hopi Tribe of Arizona, and (5) the Three Affiliated 
Tribes-of Fort Berthold, North Dakota. 
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ENCLOSURE II ENCLOSURE If 

GAO United States 
General Accounting Office 
Washington, D.C. 20548 

Aceoonthg and Information 
Management Division 

B-247216 

January 14, 1994 

Mr. Wyman Babby 
Acting Deputy Commissioner 

of Indian Affairs 
Department of the Interior 

Dear Mr. Babby: 

At the request of the Chairman, Subcommittee on Environment, 
Energy, and Natural Resources, House Committee on Government 
Operations, and the Chairman, Subcommittee on Interior and 
Related Agencies, House Committee on Appropriations, we are 
reviewing the Bureau of Indian Affairs' (BIA) efforts to 
reconcile its trust fund accounts and develop a strategic 
plan for trust fund management improvements. Since our work 
to date has included a review of BIA's draft policy and 
procedures on Indian Trust Fund Account Losses, your staff 
asked us to comment on the September 24, 1993, draft policy 
and procedures. The purpose of this letter is to provide our 
detailed comments and suggestions. 

OVERVIEW 

In January 1992, we reported' that.BIA's October 1991 draft 
loss policy was a good start, but that we believed it could 
be strengthened in three areas. First, the policy did not 
address the need for systems and procedures to prevent and 
detect losses, nor did it instruct BIA staff on how to 
resolve them if they do occur. Second, the policy did not 
address what constitutes sufficient documentation to 
establish the existence of a loss. ,Finally, the policy's 
definition of losses did not include interest that was earned 
but not credited to the appropriate account. While the 

'Letter t-o the Chairman, Subcommittee on Environment, Energy, 
and Natural Resources, House Committee on Government 
Operations, "BIA Reconciliation Monitoring" (GAO/AFMD-92-36R, 
January 13, 1992). 
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September 24, 1993, draft policy is an improvement, in terms I 
of definitions and time frames, 
above concerns. 

it does not fully address the 1 1 i 

Although the draft policy and procedures assigns managerial 
responsibilities to specified agency officials, it does not 
articulate the steps to detect, prevent, and resolve losses. 
We recognize that BfA’s current trust fund systems do not 
provide a mechanism to help BIA identify losses. However, 
until a new system is available, BIA could implement 
appropriate management procedures to provide reasonable 
assurance that losses are prevented, or if they do occur, 
that the looses are promptly identified and resolved. 

One area in which BIA could implement a manual process is 
accounts receivable. BIA does not currently have an 
automated accounts receivable system. 
identify partial paments, 

As a result, it cannot 
determine which accounts am 

uncollected, or determine the total trust fund accounts 
receivable balance. BIA could instruct field office billing 
clerks to develop a manual follow-up process using dated 
files to help track when collections are due. Billing clerks 
could then use the daily collections activity reports and 
compare them against the dated files to determine if all 
payments are being remitted in a timely manner. 

With regard to the two remaining concerns, the appropriate 
sections of the draft policy and procedures could be expanded 
to (1) explain the documentation necessary to establish a 
loss and (2) include interest earned but not credited to the 
appropriate Individual Indian Mdney (IIM) account. These and 
other detailed comments on BIA's September 24, 1993, draft 
policy on Indian Trust Fund Account Losses are discussed 
below. Our suggestions for minor technical clarifications 
are presented in the enclosure. 

TERMS AND DEFINITIONS 

Section 1 of the draft policy sets out general policies and 
responsibilities and definitions for losses. 

I 
This section 

does a better job of defining losses than earlier drafts. 
However, we are concerned that (I) IIM interest earned is not 1 
included as a reimbursable loss, (2) errors, such as failure 
to invest XIM funds, are considered losses, (3) interest is 

i 

not owed account holders unless a disbursement is delayed for 

GAO/AIMD-94-59R BIA's- Trust Fund Loss Policy ' 
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30 days or more, and (4) non-reimbursable losses which result 
from actions beyond MA'8 control are not defined. 

Reimbursable Trust Fund Losses 

Section 1.5 covers Reimbursable Trust Fund Losses. This 
section states that both principal and/or accrued interest is 
reimbursable for losses to Tribal and Alaska Native Entity 
Accounts, but that only the principal is reimbursable for 
losses to IIM accounts. The policy refers to Comptroller 
General Decision No. B-243029, dated March 25, 1991, as 
Support for BIA's decision that interest to XI!4 is not 
reimbursable. However, this is a misinterpretation of the 
decision. The decision addresses the government's soversign 
fmmunity from interest liability unless payment of interest 
is provided for in law. fn this regard, 25 U.S.C. 162a 
states that the government'shall invest and pay interest on 
tribal funds and that it may invest IIM funds. Therefore, 
the government is required to invest tribal funds and is 
liable for the lost opportunity to earn interest where tribal 
fund8 are not invested. 

In the case of IfM accounts, the government is not required 
to invest III4 funds and, therefore, is not liable for lost 
opportunity where IIM funds are not invested. However, where 
IIM funds are invested and interest is earned, that interest 
belongs to the account holder; BIA is liable for failure to 
properly credit the interest to the account.* BIA 
recognized, in the last sentence of Section 1.58 in its 
February 26, 1993, draft of the loss policy, that it should 
reimburse IIM account holders for the interest that was 
earned on investments but not credited to their accounts. 
This provision addressed our earlier comment that BIA had 
neglected to recognize this obligation. This sentence was 
deleted from the September 24, 1993, draft. However, we 
believe the sentence should be restored. 

‘See 68 Camp. Gen. 600, 603 (1989). 
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Both Interior Solicitor3 and Comptroller General' decisions 
have supported the position that interest which is earned on 
IIM funds which were invested should be credited to the IIM 
account holder. 

Definition of Loss 

We concur with the definition of loss added to Section 1.6, 
as follows. 

"Only those losses attributable to Bureau error shall be 
governed by this part. A loss attributable to Bureau error 
is defined as *that amount which, except for an erroneous 
payment, deposit, and/or disbursement to and/or from a 
trust fund account holder's account, would have been 
credited to and/or debited to and/or from the trust fund 
account holder's account, absent such error by the 
Bureau."' . . 

Section 1.6A includes "failure to invest II&P as an error. 
Under 25 U.S.C. 162a, BIA is not required to inve8t IIWand, 
therefore, this is not a loss that BIA is liable for. BIA is 
liable only for failure to properly credit interest actually 
earned on IIM accounts. Therefore, we suggest that BIA 
revise this section to address "failure to properly credit 
interest earned on IIM accounts." 

We agree with the changes to Section 1.6B, which now reads, 
"(f)ailure to fully recover funds which were invested beyond 
the scope of statutory authority, or without full collateral 
or insured principal and interest as mandated by 25 U.S.C. 
162a.l' This change is an improvement from the February 26, 
1993, draft policy because it more clearly recognizes BIA’s 
responsibility to recover losses due to investments over 
insured levels. 

Section 1.6D defines delay as 30 days or more between the 
time funds are withdrawn from Treasury and the time they are 

'BIA.IA.0339, 
1990. 

‘See footnote 

Opinion Regarding Trust Fund Losses, May 2, 

2. 
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dirbursed to the account holder. It is not clear why a 30- 
day period is needed to issue a check to an account holder or 
why the account holder would not be owed interest for such a 
long period. Rormal banking procedures take no more than 3 
to 5 business days for checks to be issued and received by 
account holders. Therefore, we suggest that BfA consider 
reducing the 30-day period. 

The rewrite of Section 1.6F, which covers loss of interest 
due to failure to invest trust funds, is much clearer than 
the earlier version. However, we suggest that BIA make the 
language specific to the "failure to invest tribal funds," 
since BIA is liable for lost opportunity on tribal funds, but 
not for lost opportunity on IIM funds. 

Non-Reimbursable Trust Fund Losses 

Section 1.7 states that "Trust fund losses which result from 
conditions and actions beyond the jurisdiction and/or control 
of the Bureau of Indian Affairs, provided the Bureau h4S 
acted in good faith in the exercise and discharge of its 
fiduciary duties and obligations as a prudent fiduciary shall 
be considered to be non-reimbursable,V~ We believe the phrase 
'*as a prudent fiduciary" is redundant and could be 
eliminated. Further, the policy does not define the 
conditions beyond BIA's control. As a result, we cannot 
comment on whether 'lsuch conditions and actions" would be 
reimbursable. We suggest that BIA identify examples of 
conditions outside its control in the loss policy. 

NOTIFICATION AND DOCUMENTATION 

Section 2 identifies officials responsible for notification 
of losses and time frames for notification and calculation of 
losses. This section, however, does not fully explain the 
process for (1) identifying errors, losses, or overpayments, I 
(2) notifying the appropriate officials and account holders 
of losses in a timely manner, (3) documenting the existence 1 i 
and amounts of losses, and (4) resolving losses. Section i 
1.48 assigns to a Loas Claims Officer the responsibility for 
gathering documentation of a loss, but neither it nor Section 
2 offers any guidance as to the type or quality of 
documentation that would be needed to establish a loss. t 

E 

GAO/AIMD-94-59R BIA's Trust Fund Loss Policy 

5 



B-247216 ! 

We previously reported5 that BIA's loss policy did not i 
address the need for systems and procedures to prevent and 
detect losses or instruct BIA staff on how to resolve errors 
if they occurred. We also reported that BIA needs a 

; 

systematic control process to provide reasonable assurance 
that errors are prevented and to identify and correct losses, i 
if they occur. In addition, we stated that the loss policy . 
did not describe BIA's policies and procedures for providing : 
reasonable assurance that overpayments are prevented and for 
identifying and resolving overpayments, should they occur. 

1 

Absent a systematic process for preventing losses ox 
identifying them, if they occur, it is not clear how the 1 
losses would come to the attention of BIA's Area and Agency 
Office staff unless they were notified by an account holder. 

i 

As discussed above, until a new trust fund accounting system ' 
is in place, BfA could implement appropriate MMgWnt 
procedures to provide reasonable assurance that lOSSe8 are 
prevented, or if they do occur, that losses are promptly 7 
identified and resolved. * 

Section 2 was revised to cover a "potential loss and 
overpayment" in addition to a tiloss, ** which is defined as a f 
Bureau "error" in Section 1.6. However, potential loss and 
overpayment are not defined. In addition, this section does 
not describe the documentation necessary to establish either 

/ 

the existence or amount of a loss, potential loss, 1 i 
overpayment, or error. The section only indicates that 
losses will be fdentified as they come to the attention of 
Agency and Area Office staff. We suggest that BIA describe 

i 
: 

the documentation necessary to establish that a loss has 
occurred and that it define, in addition to 1088, potential I 
loss, error, and overpayment in the policy. 

Time Frames for Notification 
and Documentation 

Sections 2.2A and 2.28 establish next day time frames for 
chain of command notifications of losses from Agency Offices 
to Area Offices and to the Office of Trust Funds Management 
(OTFM). However, the type of documentation needed for i 
notification is not described. We suggest that BIA identify 

'See footnote 1. 
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I 
i 

the types of dOCkIn8ntatiOn n88d8d for notification and 
calculation of 108888 in the appropriate categories of 

. 

Section 2 l 

The time frames set forth in Section 2.3 for various types of 
accounts and notifications are confusing and inconsistent. I 
For example: e 
-- Section 2.3 establishes a 30-day period for the cognizant 

Area Office Director to compute the **Amount of Error 
1 
j 

and/or Loss/Overpayment" and forward the computation to 
OTFM. 

t 
em Section 2.3A (1) requires the Area Office Director to / 

notify OTFM within 15 days of losses or overpayments for 
Tribal and Alaska Native Accounts, which cannot be I 
corrected in the months in which they occurred. 

I 
a- Section 2.3A (2) provides no specific time frame for 

computing or reporting losses on IIM aCCOUnt8. 

-- Section 2.3A (3) states that within 15 working days Of 
the discovery of the loss or potential loss, the 
cognizant Area Office Director shall forward to OTFM all j 
copies of background materials and documentation 
eupportfng the loss calculation. 

E 

Section 2.3A (3) suggests that the Area Office Director would 
forward all documentation used for the loss calculation to 

1 1 
OTFW within 15 days, but Section 2.3 allows the Area Office 
Director 30 days for calculating the amount of th8 loss. 
Also, no date is specified for providing documentation for 
IIM accounts. We suggest that BIA reconsider the stated time 
frames and also include a time frame for reporting and 
calculating IIM losses in the policy. 

Further, the reason for the difference in time frames in 
Section 2 for notifying Agency Offices and account holders is 

Section 2.7 allows an Area Office 
i 

not apparent. For example, / 
Director 1 working day to notify the relevant Agency Office 
Superintendent of OTFM's decision, but Section 2.8 allows 15 T 
days for the Area Office Director to provide written 
notification to the account holder. 

GAO/AIMD-94-59R BIA's Trust Fund Loss Policy 
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In addition, while Section 2.8 lists the type of information, 
including background information explaining the circumstances 
concerning how the loss occurred, that ia to be provided with 
notifications to account holders, it is not clear whether 
actual supporting documentation will be provided, or made 
available upon reguest, to the account holder. BIA may want 
to consider giving an account holder the opportunity to 
review and comment on BIA's documentation for a loss before 
making a final decision. If BIA decides to do this, we 
suggest that BIA revise the lose policy accordingly. 

Known Amount of Losa/Error/Overpavment 

This section recognized that accrued interest ahall be 
computed for tribal and Alarka Native account losses. 
Section 2.3A (2) states that no loss of interest on IIM 
accounts will be recorded as obligations of the United 
States. As stated above, the language regarding IIM accounts 
is incorrect. This section should be corrected to state that 
where IIY funds were invested and interest war earned, the 
interest is an obligation of the United States to the account 
holder. 

Pendinq Decisions Due to Onqoinq Analysis 

Section 2.6B calls for adequate documentation for determining 
that losses have occurred to be furnished to OTFM within 60 
days. However, it is not clear why furnishing this 
documentation should take 60 days, 
documentation, 

what constitutes adequate 
or when the analysis is to be completed. 

Further, the time frame of 60 days appeara to be fnconsistent 
with Section 2.3, which calls for such documentation to be 
provided within 30 days. 

In addition, this section does not include procedures for 
account holders to respond to and comment on BfA's decisions, 
such as determining the existence of a loss, amount of loss, 
and proposed resolution. As stated above, BIA may want to 
provide documentation of its calculations to the account 
holder. This would enable the account holder to review the 
documentation and provide comments to BfA before it makes a 
final determination. If BIA concurs with our suggestion 
regarding provision of documentation on loss calculations to 
account holders, we suggest this section be revised 
accordingly. 

- 
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Thank you for the opportunity to comment on BIA's draft 
policy for Indian Trust Fund Account Losses. Should you have 
any questions about our comments, please contact Gay18 
Condon, Assistant Director, Civil Audits, at (202) 512-9577 
or Tom Armstrong, Assistant General Counsel, at (202) 512- 
5644. We appreciate the opportunity to provide input as new 
trust fund policies and procedures are being developed as 
well as the continuing cooperation of your staff as we 
conduct our review. 

Sincerely yours, 

d 
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MINOR TECHNICAL CLARIFICATIONS 

Section 1 of the draft policy does not present the definition 
of loss before describing the types of losses and whether or 
not they are reimbursable to account holders. Presenting the 
definition of loss first will provide a basis for 
understanding the explanation of types of losses. Therefore, 
we suggest renumbering Sections 1.6 and 1.5 to present the 
definition of loss first. 

Section 2 is inconsistent in its references to Area Offices 
and Area Office Directors. 
refers to the "cognizant" 

For example, Section 2.3A (3) 
Area Director, Section 2.8 refers 

to the "responsible" Area Director, and Section 2.9A refers 
to the %espective'* Area Office. We suggest using 
~~respective'~ or "cognizant* for consistency. 

The first sentence in Section 2.3A (1) should state "the 
'lost' (not loss) principal and accrued interest...." 

(901628) 
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Status of Reconciliation 
and Certification Work 

BIA's trust fund reconciJ.iation project and the related 
certification.work are being carried out through eight major tasks. 
These tasks generally cover detailed transaction reconciliations; 
additional audit procedures including analytical procedures and 
internal control reviews for selected tribes, an analysis of 
receipts to leases, and an analysis of tribal accounts handled by 
BIA's IRMS system which is used for IIM accounting; and 
reconciliations of balances between BIA's investment and general 
ledger systems and between BIA*s tribal and IIM system data and 
Treasury balances. Information on BIA'S major reconciliation and 
certification tasks and their status is presented in the attachment 
to this testimony. 

As of March 31, 1994, BIA's reconciliation contractor reported that 
it had nearly completed reconciliation of the tribal non-investment 
accounts, the first of the eight major reconciliation tasks. 
Remaining work on this task includes BIA approval of contractor- 
recommended resolutions for 786 identified exceptions and 
independent certification of the reconciliation results. 

Also as of March 31, 1994, BIA's certification contractor had 
developed and obtained approval of its work plan; requested certain 
reconciliation work papers, reports, and documents from BIA and the 
reconciliation contractor; and developed a proposed status report 
format for the certification work. To date, the certification 
contractor has begun reviews of the non-investment reconciliation 
work papers, is reviewing work underway for selected tribes to 
identify lease revenues and related accounting records, and is also 
reviewing the reconciliation contractor's efforts to perform 
systems reconciliations. 

LIMITED PROGRESS IN IMPROVING 
TRUST FUND MANAGEMENT 

Since our June 1992 report, Interior and BIA have taken some 
initial steps toward implementing needed short and long-term trust 
fund financial management improvements. For example, Interior 
recently approved important initiatives in the areas of staffing, 
systems, and investment services, and OTFM has made progress in 
distributing revenues to account holders. While these efforts 
represent important first steps, much remains to be done to address 
long-standing problems with BIA's oversight and control of Indian 
trust fund accounts, particularly the need for a strategic plan to 
guide overall improvement efforts. 
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REIMBURSEMENT 

Section 3 addresses procedures for reimbursing account 
holders for identified losses and the related accounting and 
budget reporting procedures. 

Reimbursement of Verified Loss 

Section 3.1 states that "(t)he Bureau shall reimburse 
loss(e8) subject to the availability of funds appropriated by 
Congress for such purpose." We suggest that BIA revise the 
text to say “veriffedB* loas to be consistent with the 
heading* We also suggest that BIA delete the phrase "for 
such purpose." The current wording might suggest that BIA 
will not reimburse losses unless it receive8 a line-item 
appropriation earmarked for reimbursement of losses. An 
earmarked appropriation is not necessary; the Bureau's 
'*Operation of Indian Programs" appropriation is available for 
this purpose, 

Section 3.1A describes the accounting procedure8 to be used 
for transferring funds from appropriated to trust fund 
accounts; however, it does not state the purpose of the 
transfer. We suggest that BIA add language to this section 
to indicate that the purpose of the transfer is to reimburse 
account holders for verified losses. 

Annual Estimate of Loss Reimbursement 

Section 3.2 provides for quarterly and annual reporting to 
BIA*s Office of Management and Administration of estimated 
losses to be reimbursed. Section 3.2A establishes an April 1 
annual due date and an August 1 update on estimated losses. 
We suggest that for appropriation purposes, an August 1 due 
date with a November 30 update may be more useful. The 
November 30 update would coincide with the final general 
ledger closing and preparation of the final SF-133 Report on 
Budget Execution. Altesnatively, a late January/early 
February update would coincide with submission of BIA's SF- 
220, Report on Financial Position, and related financial 
reports required by Treasury. 
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